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04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Suspender Ropes Activities

ABF crews came to the site after their safety meeting at 7:15 AM. Crews had to work on the friction
brackets on the North main span , work on the North cable swing out frame , work on the South catwalk , &
work on the compactor on the South side . They started at 7:20 AM.

Obra , Carlos , Jeffery , Rigoverto , & Roger had to work on the friction brackets on the North main
span . Crews had to work on the suspender ropes for cable band # 66 . Crews had to prepare their tools ,
equipments , reroute the air line . They were done at 7:30 AM.

Crews had to take the twist out of the ropes , hook the brackets to the crane , adjust the brackets ,
align the center of the brackets with the red lines on the ropes , install , snug , tension , & install the
connector plates . They started on the uphill rope at 7:30 AM. Crews were done on the downhill rope at
8:50 AM.

After that , crews had to mobilize their tools , equipments , man lifts , & the Grove crane to work on
the suspender ropes for cable band # 70 .

Following the same procedures as previous ropes . They started on the cable band # 70 at 9:00 AM.
Crews were done at 10:30 AM.

They started on the suspender ropes for cable band # 74 at 10:35 AM. Crews were done at 11:50 AM.
They started on the suspender ropes for cable band # 78 at 11:55 AM. Crews were done at 1:50 PM
They started on the suspender ropes for cable band # 82 at 1:55 PM. Crews were done at 3:35 PM.
They started on the suspender ropes for cable band # 86 at 3:40 PM. Crews were done at 4:55 PM.

Crews had to wrap up . They left at 5:00 PM.

Anthony , Augie , Barry , Casey , & Jacob had to work on the swing out frame for the frame for the
North cable . Crews had to erect the working platforms on the East & West trusses , & erect the top
bracing .

They started on the West platform at 7:30 AM. Crews were done at 8:00 AM. They started on the East
platform at 8:05 AM. Crews were done at 8:35 AM.

After that , crews had to erect the top bracing . They started at 9:05 AM. Crews had to secure the top L
bracing with bridge clamps . They were done at 10:00 AM.

Then , crews had to mobilize their tools , equipments & the Grove crane to the South side to set the
compaction machine on the South main span cable .

Crews had to disassemble the compactor , fly the sections , set them on the cable , secure , assemble
the compactor . & install the 4 working platforms on the sides of the compactor . They started at 10:30 AM.
Crews were done at 3:30 PM.

In addition to that , crews had to work on the South catwalk . They had to install cross beam at the
beginning of the catwalk , ran 2 cables & connect them to carry the catwalk . They started at 3:40 PM.
Crews were done at 4 :45 PM. Crews had to wrap up their tools & equipments. They left at 5:00 PM.
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Eric came to the site at 10:20 AM. He had to work on the North swing out frame . Eric had to weld the
top bracing . He had to prepare his tools , equipments , reroute the power line . He was done at 11:00 AM.
He started to weld at 11:10 AM. Eric had to clean , grind , & heat he welding areas . He was done at 1:30
PM. Eric had to wrap up his tools & equipments . He left at 1:45 PM.

William had to operate the 90 ton Grove crane. He had to work with the erection crews . Scott had to
work with the friction bracket installations crews . He left at 12:00 PM. Vernon had to work with the friction
bracket installation crews to the end of the shift . He started at 12:30 PM.

In the office . I had to work on my report , print the reports for CCO # 247 for the swing out frames
erections & welding . I was done at 5:40 PM.

In Burma office I had to work with Roman on CCO # 247 . I was done at 6:30 PM.

Bid Item: 067 C-SUA-TSR.06704-0120F4 Install Tower Suspender Ropes

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

MANBASKET

8.00

002128

2.00

No

0.00 0.00

MANBASKET

8.00

002127

2.00

No

0.00 0.00

MANBASKET

8.00

000425

2.00

No

0.00 0.00

GENERATOR, 20-24KW DSL

8.00

000007

4.00

No

0.00 0.00

Equipment, Crane, 20 Ton

8.00

002363

2.00

No

0.00 0.00

Equipment, Crane, 90 Ton Rough Terrain

8.00

2321

2.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP Vernon HubertOperator 3.00 2.00 0.00 5.00

OTH WILLIAM ALGEROperator 8.00 2.00 0.00 10.00

APP SCOTT ROSSOperator 5.00 0.00 0.00 5.00

FOR ERIC SPARKSIronworker 4.00 0.00 0.00 4.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

JNM BARRY ROTHMANIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

FOR ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

JNM ROGELIO RUIZIronworker 8.00 2.00 0.00 10.00

JNM RIGOVERTO GARCIAIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

JNM JEFFERY STEWARTIronworker 8.00 2.00 0.00 10.00

JNM CARLOS BUSTAMANTEIronworker 8.00 2.00 0.00 10.00
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